
 
 
 

Midtown Bus Terminal Redevelopment Community Construction Update 
9.18.26 Weekly Notice 

   
 

Dear Community Neighbors, Stakeholders, and Partners, 
  
This advisory provides updated information regarding construction activities for the Dyer Avenue Deck-Over Project (Phase 1A) and Phase 1B of 

the Midtown Bus Terminal Replacement Project for the week of September 21. 
  
Dyer Deck-Over Project (Phase 1A) 
Starting Monday, September 21, the Port Authority’s contractor, MLJ, will continue work within the depressed roadway areas along Dyer Avenue 

and established project work zones. 
  
Daytime Work 
Monday–Friday | 7:00 AM – 7:00 PM 
  
Daytime construction activities include: 

• Utility investigations and relocations throughout the established work zones 
• Sitewide surveying and geotechnical vibration monitoring 
• Excavation support work within the Dyer Avenue work zones 
• Rebar installation, concrete formwork, and concrete pours at various locations, including Dyer Plaza and areas over the Lincoln Tunnel 

Expressway 
• Foundation and structural work within Dyer Plaza, including work at drilled shaft and column locations 
• Excavation, formwork, and rebar installation to support construction of the Service Building 
• Removal of an existing structural pier beginning Thursday and continuing Friday 

  
Daytime traffic impacts: 

• Periodic traffic holds may occur on West 37th Street and/or West 38th Street between 9th and 10th Avenues to support upcoming 

mechanical, electrical, and plumbing installations. Flaggers will be present as needed to help manage traffic. 
• The planned expansion of the work zone at the corner of West 38th Street and 9th Avenue remains temporarily on hold. The southern half 

of the sidewalk remains closed, with pedestrian management measures in place. 
  
Note: Excavation support activities may extend beyond regular daytime work hours, with work occurring until 11:00 PM, Monday through Friday. 
  
Overnight Work - Overnight work will occur throughout the week. West 38th Street closures may occur from 10:00 PM – 6:00 AM. Specific 

overnight hours for other activities will vary based on the work being performed. 
  
Overnight activities include: 

• Touch-up painting and steel detailing over the Lincoln Tunnel Expressway 
• Preliminary structural steel and panel work within the Upper Dyer Avenue work zone 
• Additional steel-related activities requiring temporary traffic reconfigurations and roadway closures 

  
Overnight traffic impacts: 

• Lincoln Tunnel Expressway: Closed Tuesday through Thursday nights to support touch-up painting and steel work 
• West 38th Street: Closed as needed during overnight hours from 10:00 PM – 6:00 AM 
• Southbound Dyer Avenue: Closed on various nights Monday through Saturday to support structural steel and panel work within the 

Upper Dyer Avenue work zone 
  
Traffic will be rerouted, as necessary. All closures will be coordinated with FDNY and appropriate Port Authority departments to maintain 

critical access and routing for emergency vehicles. Nightly closures associated with steel detailing are anticipated to continue until that work is 

completed. 
  
See below for a snapshot of the Phase 1A Deck-Over work areas. 

 
  
  



 
 
 

Phase 1B Community Construction Update 
DEP Required Test Pits – 40th Street 

   
 

Phase 1B 
Starting Monday, September 21, the Port Authority’s contractor, Tutor Perini (TP), will continue construction activities within established work 

zones for Phase 1B of the Midtown Bus Terminal Replacement Project. 
  
Daytime Work 
Monday–Friday | 7:00 AM – 3:30 PM 
  
Daytime construction activities will include: 

• Rock borings and test pit operations throughout the project area, including work zones between 10th and 11th Avenues and near the existing 

ramp structures between 9th and 10th Avenues 
• Foundation work east of Galvin Plaza and within work zones near 10th Avenue and West 39th Street 
• Utility and drilling work within Galvin Plaza 
• Rebar installation and concrete pours within work zones adjacent to 10th Avenue 
• Installation of protective structural components around the sewer beneath the future interim ramp locations 
• Demolition of existing walls and structures along Ramp E-96 
• Construction and utility work for a temporary electrical building near the northwest corner of West 40th Street and Dyer Avenue 
• Concrete foundation slab work within the former bus parking area, including excavation and preparation for rock drilling 
• Preparation to place structural steel within previously drilled foundations for the Interim Ramps 
• NYC DEP water main installation on West 40th Street between Galvin Plaza and 10th Avenue 
• Additional excavation, drilling, and foundation work throughout the established project work zones 

  
Overnight Work - Overnight work will occur throughout the week. On Thursday night, work within Galvin Plaza is scheduled from 11:00 PM – 

5:00 AM. 
  
Overnight Work activities include: 

• Test pit operations and rock borings throughout established work zones 
• Electrical work within the project area 
• Continued construction of Interim Ramp 99, including preparations for structural steel placement 
• Steel erection using temporary support structures along West 40th Street 
• Placement of reinforcing steel for a future structural support within Galvin Plaza on Thursday night from 11:00 PM – 5:00 AM 

  
Overnight traffic impacts: 

• West 40th Street between 10th Avenue and Dyer Avenue: Nightly full-road closures will be required throughout the week to support steel 

erection and Interim Ramp 99 construction. 
  
All road closures will be coordinated with the appropriate departments and stakeholders, including FDNY, to maintain necessary routing 

for buses and emergency vehicles. 
  
  
See below for a snapshot of the Phase 1B work areas. 

 
 

  
  
Overnight Work Conditions (Across All Projects) 
Crews will work to limit noise disruptions where feasible. All work will comply with Final EIS requirements, and project teams will implement 

noise-mitigation measures such as monitoring equipment, temporary barriers, and acoustical blankets where practicable to help reduce sound levels. 
All work will remain within approved construction areas and will be coordinated with relevant agencies in compliance with applicable permit 

requirements. 
  
  
For questions, noise complaints, or additional information, please email mbtreplacement@panynj.gov or contact our project phone line at 

(212) 435-5682. 
  
  
Weekly construction notifications and project construction advisories can also be viewed on the Midtown Bus Terminal Replacement Project 

webpage under Project Updates. Please feel free to reach out with any questions. 
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